

A13/A130 Sadlers Farm project newsletter

www.balfourbeatty.com/sadlersfarm

16th January 2019

We are undertaking a programme of remedial works on the A13/A130 Sadlers Farm scheme on behalf of Essex County Council.

We're working with Essex County Council to plan and manage the ongoing works to keep traffic moving and minimise the disruption to road users and the local community. Due to issues with the technical design, the project is now expected to complete in summer 2019.

Works will be undertaken at no additional cost to the taxpayer and at minimal disruption to the travelling public. We would like to apologise for any inconvenience caused and thank the public in advance for their co-operation while works are ongoing.

This newsletter contains our estimated calendar of works for 2019. Upcoming works involve lane closures, night works and some weekend works. We need to do this to enable us to carry out these essential works safely.

Subject to local authority and network approvals, these dates may change. Once final dates are known, you'll find them and all other information about the project on our dedicated web page:

www.balfourbeatty.com/sadlersfarm



Image: Resurfacing works on A13, October 2018

Traffic Management Phases

Ongoing until mid-July 2019

- Various mid-week overnight carriageway closures (East and West) between Pitsea Interchange and Rayleigh Spur to carry out carriageway and verge works, which include traffic sign construction, resurfacing and drainage works

Ongoing until mid-July 2019

- A13/A130 Link Road Eastbound and Westbound Lane 1 closure (mid-week and weekends) for Contiguous Bored Pile (CBP) Wall works

Mid-January 2019 to end of April 2019

- A13 Eastbound Lane 1 closure from Pitsea Interchange to Sadlers Farm Roundabout junction for roadside drainage works, soil nailing and traffic sign construction

Mid-February 2019 to end of May 2019

- A13 Westbound Lane 1 closure from Sadlers Farm Roundabout junction to Pitsea Interchange for roadside drainage works and traffic sign construction

Mid-March 2019 to mid-April 2019

- A130 Northbound Canvey Way Lane 1 night time closure between Jotmans Lane and Sadlers Farm Roundabout junction. Single Lane running under traffic light control for the removal of existing traffic sign and new traffic sign construction

Continued overleaf

Mid-April 2019 (During school holidays)

- Romsey Road junction, South Benfleet closure at London Road for kerb removal and pedestrian crossing removal and reconstruction. Pedestrian access will be maintained throughout the closure

Early May 2019 to end of June 2019

- A130 Northbound Lane 1 closure before layby for carriageway reconstruction. Layby closure – property access maintained throughout layby during works

Mid-July 2019 to early September 2019

- **Provisional works - subject to final design approval:** London Road full closure from Pound Lane junction to Sadlers Farm Roundabout for full depth carriageway reconstruction on approach to London Road Bridge. Property access will be maintained throughout closure

(Please note: all the road closures listed above are subject to change.)

Frequently Asked Questions

Q: When is the project due to complete?

A: Our works are now due to complete at the end of Summer 2019.

Q: Will there be any road closures?

A: We will implement a multi-phase traffic management plan, comprising of a series of lane closures, overnight and weekend works to carry out the works which will inevitably and unfortunately cause some disruption to road users and local communities. Visit our project news page for more information.



Image: Fencing works on A13/A130, January 2019

Q: What are your working hours?

A: Our general site hours will be from 7am – 6pm Monday to Friday and we shall undertake selective activities at weekends. Traffic management and other specific works, unable to be carried out during the day, will also be programmed at night between 8pm - 5am.

Q: What works are being undertaken?

A: Our works include the upgrading of existing drainage systems on the A13/A130 Link Road, remedial works to the block retaining wall and bridges, the replacement of bearings on two bridges, embankment re-profiling and carriageway strengthening on the A13 near Pitsea.

Q: How can I get in touch?

A: We have a dedicated 24/7 helpline team who will be able to investigate any issues. You can call on: 0800 121 4444 or email help@balfourbeatty.com.

For out of hours, emergency contact, please call our 24/7 Helpline team free on **0800 121 4444** or email help@balfourbeatty.com

For road and traffic information follow:

[@essex_travel](#)

[#sadlersfarm](#)

To find out the latest project updates on A13/A130 Sadlers Farm scheme, please visit our project web page here:
www.balfourbeatty.com/sadlersfarm